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THE 

DOE RUN 
COMPANY 

Remediation Group 
Rocky Seabourne 
General Supervisor Land and Remediation 
rseabourne@doerun.com 

January 10,2016 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Big River Mine Tailings Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.VII-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the 
period October 1, 2015 through December 31, 2015 is enclosed. If you have any questions or 
comments, please call me at 573-244-8136. 

Sincerely, 

Rocky Seabourne 
General Supervisor Land and Remediation 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 244-8136 



Big River Mine Tailings Site 
Desloge, Missouri 

Quarterly Progress Report 
Period: October 1,2015- December 31, 2015 

1. Actions Performed or Completed This Period: 

a. Representatives from Doe Run monitored the three well points and took water level readings from the 
two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big 
River Site 6 Slope." 

b. Continued work on editing the Post-Removal Site Control Plan to address comments received from 
EPA and MDNR. 

2. Data and Results Received This Period: 

a. No indication of water in the well points was id 
the well points have mold growing on them. 

b. Groundwater elevations in the two monitoring \ 

3. Scheduled Activities not Completed This Period: 

a. None. 

4. Planned Activities for Next Period: 

a. Doe Run staff will continue to check the well points for indications of a shallow water table and take 
water level readings from the monitoring wells. 

b. Work will continue on the Site 7 Construction Completion Reports. 

c. Work will continue on editing the Post-Removal Site Control Plan. It is anticipated that it will be 
resubmitted during the next period. 

5. Changes in Personnel: 

a. None. 

6. Issues or Problems Arising This Period: 

a. None. 

lentified during the checks of the well points. Rods in 

wells continue to fluctuate very little. 

7. Resolution of Issues or Problems Arising This Period: 

a. None. 




